Group 9000-W16D-DONUT — “Beyond” MEETING MINUTES

Meeting #8 (Week 8)

Date	Wednesday 4 November 2026
Time	16:00-18:00 (Progressive Demo B 16:00-16:30; Sprint 2 retrospective 16:30-17:30)
Time Keeper	Yinqjia Xie (Chara)
Attendees	Team: Xuhui Wang (PO); Yinqjia Xie (SM); James Liu (FE, opening and Demo A reflection); Vaibhav Dahiya (BE); Xinghao Fu / Senhao (BE); Anoak Du (QA). Tutor: Lucas Tsitsurai da Silva (demo assessment). Client (Kholoud AlQattan) not present; the recorded demo is shared with the client afterwards.
Apologies	None
Please bring/read	Demo B script and timing cards; bundle built from main; runbook for the 6 November client session; Retrospective A report.
Other resources	GitLab merge requests !58 to !65; Jira board (W16DDONUT); workshop notes, Weeks 1 to 8.
Meeting purpose	Deliver Progressive Demo B for Sprint 2, record what failed and why, and close the sprint with a retrospective that converts both display failures into owned Sprint 3 actions.
Next Meeting	Sprint 3 planning: Thursday 5 November 2026. Client study session: Friday 6 November 2026. Final Demo: Wednesday 18 November 2026.

Agenda

Item	Agenda Item	Assignee	Notes
1	Sprint 2 close-out: 14 stories, 45 points	PO (Hennessy)	W16DDONUT-27 to 40 all merged. The three blocker defects (B1 paused countdown, B2 storage-full resilience, B3 resumed and concurrent sessions) and the six client follow-ups (R1 to R6) landed on 3 November in MR !58 (bdb79f9); the participant pages were aligned with the client's example materials in MR !59

			(d02ecb5).
2	Pre-demo build provenance	PO (Hennessy) + James (FE)	The demo was built from main, not from a feature branch. Frontend 129 tests and backend 165 tests pass, lint is clean and the production build succeeds. What was demonstrated is what was reviewed.
3	Progressive Demo B: presenter split	James (FE) then Hennessy (PO)	James opens and reflects on Retrospective A to 02:20; Hennessy takes the live path from 02:20 - researcher authoring, participant consent, embedded AI chat, results visualisation, CSV export.
4	Defect observed: the consent action could not be reached on the projector	James (FE) + Anoak (QA)	With screen share and camera capture active, the consent call to action sat beneath the recording overlay and could not be clicked, so the design task stage could not be shown at all.
5	Defect observed: results figures clipped on a laptop screen	James (FE) + Anoak (QA)	Right-edge numbers in the visualisation results view were truncated or invisible. .main-content sets overflow-x: clip inside a width of calc(100% - 238px) beside a fixed sidebar, so a narrower viewport has no way to reveal the excess.
6	Why QA could not see either defect	Anoak (QA) + James (FE)	Vitest runs in jsdom, which computes no layout, and the Playwright configuration declares no viewport and asserts nothing about visibility, overlap or clipping. 129 passing tests were evidence about logic, not about a usable screen.
7	Sprint 3 actions agreed in the retrospective	Chara (SM)	Four-viewport matrix in CI (Anoak with James, before 18 November); remove clipping and add height media queries (James, by 10 November); projector and camera rehearsal as a blocking gate (Hennessy with Chara); screenshot baselines (Anoak); workshop loop-in and docs/workshops.md (Chara).
8	Post-demo fixes already merged	James (FE) + PO (Hennessy)	Consent user experience and the full client consent text (MR !60 to !62), consent page visual alignment (!63, !64), and the responsive and safe-area fix that addresses both demo failures (!65, commit e2afaf4).
9	Client follow-through and the shape of Sprint 3	PO (Hennessy)	The 6 November session runbook, the reference-platform checklist and the single-experiment results default are in main (R4 to R6). Hosting, allowlist and ethics answers are still outstanding. Sprint 3 (5 to 17 November, W16DDONUT-41 to 52, 50 points) is quality work only: no new features after the Week 8 freeze.

Open Actions

Item	Action/Discussed	Deadline
1	Replace overflow-x: clip with auto, add min-width: 0 to the	10 Nov 2026

	results and table wrappers, and add @media (max-height: 760px) so the consent grid collapses to one scrollable column. Owner: James (FE)	
2	Add a four-viewport end-to-end matrix (1280x720, 1366x768, 1920x1080, 1164x655) asserting visibility, overlap and clipping. Owner: Anoak (QA) with James (FE)	18 Nov 2026
3	Make projector and camera rehearsal a blocking gate before every demo. Owner: Hennessy (PO) with Chara (SM)	Every remaining demo
4	Commit screenshot regression baselines for the consent, results and editor screens. Owner: Anoak (QA)	Before 18 Nov 2026
5	Run the workshop loop-in: one row per member per workshop into docs/workshops.md. Owner: Chara (SM)	Each lab, Weeks 9-11
6	Demonstrate only from a tagged commit and record the tag in the minutes. Owner: PO (Hennessy)	Immediately
7	Close the outstanding client questions: hosting, allowlist suffix, ethics and OneDrive retention, 6 November materials. Owner: PO (Hennessy)	6 Nov 2026
8	Run the 6 November client session against the runbook and capture timing and failure notes. Owner: Hennessy (PO) with Chara (SM)	6 Nov 2026
9	Security hardening: require JWT_SECRET with no default and reject weak values; restore a real pipeline and drop allow_failure. Owner: Senhao (BE) with Anoak (QA)	12 Nov 2026
10	Sprint 3 planning: fix the demo date first and negotiate scope; cap any owner at two concurrent stories. Owner: PO (Hennessy) with Chara (SM)	5 Nov 2026

Questions for Mentor

Q: Will the Final Demo (18 November) allow the same laptop and projector arrangement, and should both captures (screen and camera) run for the final demo as well?
Q: Is a screenshot-based visual regression suite acceptable as evidence for the UI/UX quality criterion?
Q: With the client's hosting question still open, is a documented docker-compose delivery acceptable at handover?

Questions for Client

- Q: Hosting is still unanswered: will the platform run on a team-managed machine or on UNSW infrastructure for the November sessions?
- Q: Which account will run the 6 November study, and should that address be added to the allowlist explicitly?
- Q: Is ethics approval in place, and does the OneDrive retention period (until the end of 2026) still hold?
- Q: Should the 6 November session be recorded (screen and camera), and does the current consent wording cover that capture?
- Q: Which chart types should be prioritised for the per-experiment results view before the Final Demo?