Group 9000-W16D-DONUT — “Beyond” MEETING MINUTES

Meeting #7 (Week 7)

Date	Wednesday 28 October 2026
Time	16:00-18:00 (Week 7 internal lab; Sprint 2 integration review)
Time Keeper	Yinqjia Xie (Chara)
Attendees	Team: Xuhui Wang (PO); Yinqjia Xie (SM); James Liu (FE); Vaibhav Dahiya (BE); Xinghao Fu / Senhao (BE); Anoak Du (QA). Client not present - client sync scheduled for Friday 30 October 2026.
Apologies	None
Please bring/read	Sprint 2 branches (Senhao-B1/B2/B4, Vaibhav B3, James B5/B6/B9, Anoak test branch); Jira board (W16DDONUT); Dev_Task_List_Client_Requirements.md v1.2.
Other resources	GitLab merge request threads and commit history; docker-compose development stack; client email of 24 October 2026 (eleven additional requirements).
Meeting purpose	Decide the merge order and ownership for the Sprint 2 integration batches (B0 to B11), settle the participant AI endpoint contract, and lock the Demo B scope and the pre-demo code freeze.
Next Meeting	Client sync: Friday 30 October 2026, 12:00-13:00 (fortnightly). Next internal lab: Week 8 (Wednesday 4 November 2026) - Progressive Demo B.

Agenda

Item	Agenda Item	Assignee	Notes
1	Integration triage: three merge requests blocked	PO (Hennessy)	James_Frontend: 65 files, 12 conflicts, cut from a base 14 commits behind main. Senhao: 13 files, no conflicts, but carries a silent regression. James infrastructure: 30 files, production build broken. Decision: none merged in its current state - main must never be left temporarily broken before Demo B.

2	P0 regression: saved experiments lose fields	Senhao (BE)	researcher/schemas.py narrows stages back to list[Stage] and the routes drop the model_dump(by_alias=True) loop, so a saved experiment silently loses stage data. Must be restored before the backend batches merge.
3	P0 regression: sub-second timestamps narrowed to int	Vaibhav (BE)	participant/schemas.py casts epoch_ms and perf_ms from float to int, discarding sub-second precision. The client's single-clock, sensor-alignable event log depends on it; restore float and the explanatory comment.
4	Participant AI contract: three competing endpoint designs	Vaibhav (BE) + James (FE)	/api/ai/chat (backend today), /api/participant/stages/{id}/ai-messages (frontend today), and /api/ai/config plus /api/participant/stages/{id}/ai-stream (proposed). Decision: adopt the third. /api/ai/chat is retired as an explicit 410 tombstone rather than deleted silently, so a stale caller fails loudly.
5	Merge order and ownership, B0 to B11	PO (Hennessy)	B0 security baseline, B1 backend foundation, B2 migrations, B3 researcher and B4 participant/AI in parallel, B5 admin, B6/B7/B8 frontend, B9 tests, Demo B, B10 infrastructure, B11 documentation. Frontend batches are gated on the AI contract landing in the backend first.
6	Security baseline: real .gitignore and .env.example (B0)	PO (Hennessy)	.env, .env.*, !.env.example and backend/static/ ignored; .env.example carries placeholders only. JWT_SECRET hardening (require the value, reject known weak defaults) is drafted but deliberately deferred until every batch is pushed, so it cannot be reverted by the B1 rewrite of config.py.
7	Credential audit and one contaminated local snapshot	PO (Hennessy)	git log --all --name-only shows only .env.example was ever committed: no live key exists in history. One local snapshot did carry a live .env, so the AI key and the database password are queued for rotation and .env is excluded from every shared artefact.
8	Deployment truth: development stack works, production image does not	James (FE) + Senhao (BE)	Development stack verified end to end (three containers healthy, /api reachable through the Vite proxy). The production nginx/runtime target fails tsc -b on the current frontend branch, and the default database port collides with a local PostgreSQL, so compose starts only with POSTGRES_PORT=5433. A runnable development stack is not evidence of a deployable system.
9	CI is a false green	Anoak (QA)	One branch carries a 0-byte .gitlab-ci.yml, and the frontend build jobs still set allow_failure: true. A green pipeline currently proves nothing about whether the frontend compiles.
10	Demo B scope and code freeze	PO (Hennessy) + all	Demo B (4 November) is locked to: researcher authoring, participant run with consent, embedded AI chat, results visualisation with CSV, and export. Code freeze 3 November 18:00; no new scope after the freeze.

Open Actions

Item	Action/Discussed	Deadline
1	Restore P0 #3: keep stages permissive and reinstate the by_alias dump loop. Owner: Senhao (B3)	Before the backend batches merge
2	Restore float epoch_ms and perf_ms so sub-second timestamps survive the round trip. Owner: Vaibhav (B3)	Before the backend batches merge
3	Implement the agreed AI contract (GET /api/ai/config and POST /api/participant/stages/{id}/ai-stream) and retire /api/ai/chat. Owner: Vaibhav with James	30 Oct 2026
4	Merge in the agreed order: B0, B1, B2, B3/B4, B5, B6/B7/B8, B9. Owner: PO (Hennessy)	31 Oct - 1 Nov 2026
5	Rotate the AI key and the database password; keep .env out of every shared artefact. Owner: PO (Hennessy)	31 Oct 2026
6	Fix the default database port in docker-compose so the stack starts on a machine that already runs a local PostgreSQL. Owner: James (FE)	31 Oct 2026
7	Restore a non-empty pipeline and remove allow_failure from the frontend build job. Owner: Anoak (QA)	1 Nov 2026
8	Produce a production-target build that compiles (tsc -b and vite build) and serves the SPA through nginx. Owner: James (FE)	3 Nov 2026
9	Refresh both stale frontend branches onto main before re-review. Owner: James (FE)	31 Oct 2026
10	Send the client the six open questions: hosting, allowlist suffix, OneDrive and ethics, reference platform, 6 November materials, chart scope. Owner: PO (Hennessy)	30 Oct 2026
11	Land the test expansion across auth, AI transport, stage builder, participant and timer, plus the backend experiment, participant, admin, export and AI suites. Owner: Anoak (QA, B9)	1 Nov 2026

Questions for Mentor

Q: With the client's hosting question still unanswered, is a documented docker-compose delivery acceptable for the 6 November session, or is a hosted URL expected?
Q: Must the Final Demo (18 November) run on a lab machine, rather than a team laptop driving an external projector?
Q: Is a pluggable model behind a single text-only interface sufficient for the “pluggable AI” requirement, or is broader provider abstraction expected at the final review?
Q: Our pipeline currently passes without compiling the frontend. Is pipeline truthfulness assessed, or only the delivered build?

Questions for Client

- Q: Where will the platform be hosted for the client sessions - a team-managed server or UNSW infrastructure? This decides the deployment work and the access path.
- Q: Which exact UNSW address and domain suffix should the allowlist accept (@ad.unsw.edu.au or @student.unsw.edu.au)?
- Q: For OneDrive: who owns the folder, what is the retention rule, and has ethics approval been granted? This gates any real participant data.
- Q: Which reference platform should the participant view mirror, and can you share the link or screenshots?
- Q: When can we expect the 6 November session materials (participant codes and study text)? We need them at least 48 hours ahead.

Q: Which chart types do you want for the per-experiment results, and in what priority order?